Pier Surveys and Removal

Hunters Point Naval Shipyard
BRAC Cleanup Team Meeting

July 28, 2011
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Scope of Work and Status Update

v" Planning
e Workplan — Final Pier Demolition Work Plan

v Pre-Demolition Activities
e Pre-Demolition Surveys complete
e Equipment Mobilization

~ Pier Demolition Activities
e Demolition and Radiological Screening Activities

~ Post-Demolition Activities
e Post-Demolition Surveys
e Equipment Decontamination (if necessary)
e Removal Action Completion Report (RACR) Preparation
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Steel Sorting:

Post-Demo Bathymetric Survey:
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Material Disposed of (as of July 22, 2011):

> Concrete
e 4184 tons

> Wood
e 2430 tons

> ACM
e 55 tons

> Recycled Steel
e 276 tons
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Project Schedule

Mobilization: Week of March 14t

Demolition Activities Start: Week of March 21st

De-mobilization: August 2011

Project Completion: Spring 2012 — Final RACR
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